
* Schedule may be further delayed due to inconsistencies with CTP milestones, and lack of availability of 
staff.   
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Study Contacts 

� TPB Project Engineer: Julie Bollinger; (919) 707-0945; jbollinger@ncdot.gov 
� MPO Contact: Andrew Henry; (919) 560-4366 x36419; Andrew.Henry@durhamnc.gov 
� Division 5 Contact: Joey Hopkins; (919) 220-4600; jhopkins@ncdot.gov 
� Division 7 Contact: Mike Mills; (336) 487-0000; mmills@ncdot.gov 
� Division 8 Contact: Brandon Jones; (910) 944-2344; bhjones@ncdot.gov 

 
Study Schedule *  

Collect/Forecast SE Data ................................................................  December 2012 (Complete) 

Develop Analysis Tool ...................................................................  December 2012 (Complete) 

Deficiency Analysis .......................................................................  November 2015 (Complete) 

Develop Draft CTP .......................................................................  November 2016 
(Delayed due to unavailability of staff) 

 

Draft CTP to Locals .....................................................................  January 2017 

Local Adoption  ............................................................................  February 2017 

NCDOT Adoption ........................................................................  March 2017 

CTP Maps Distributed .................................................................  March 2017 

Documentation .............................................................................  April 2017 

 
Activities This Quarter  
� Continued development of CTP Maps and inventory based on Committee review. 

� NCDOT internal review of draft CTP Recommendations, CTP Maps and Problem 
Statements.  Revisions per NCDOT internal review.   

� Draft CTP presentations to MPO TC and Board for comments. 

 

Upcoming Activities 
� Continue NCDOT internal review of draft CTP Recommendations, CTP Maps and Problem 

Statements.  Revisions per NCDOT internal review.   

� Draft CTP presentations to MPO TC and Board for review, comment, and release for public 
to review and comment. 

� Public Involvement including draft CTP presentations to Local Governments and workshops. 


